
 

Transmitted via Electronic Mail 

 
Mr. Chris Black 
U.S. Environmental Protection Agency – Region 5 
Land and Chemicals Division  
77 W. Jackson Blvd. DE-97 
Chicago, IL 60604-3590 
 
Subject:   

First Quarter 2016 Progress Report (No. 19) 
Revitalizing Auto Communities Environmental Response (RACER) Trust  
Buick City Site, Flint, Michigan 
Reference:   

B0064410.2016 
Date:   

April 15, 2016 
 

Dear Mr. Black: 

On behalf of Revitalizing Auto Communities Environmental Response Trust (RACER), 

Arcadis is submitting this First Quarter 2016 Progress Report (No. 19) in accordance with 

Section VI (18b) of the RACER Trust’s Administrative Order on Consent (Consent Order), 

Docket Number RCRA-05-2011-0024 for the Buick City Site located in Flint, Michigan (the 

Site), which was effective on September 29, 2011. 

Please note that in accordance with General Motors Corporation’s Administrative Order on 

Consent Number R8H-5-00-02 for the North American Operations [NAO] Flint Operations 

Site (also known as Buick City) Quarterly Progress Reports No.1 through 46 were submitted 

to the United States Environmental Protection Agency (EPA) documenting Site activities from 

January 1, 2000 through June 30, 2011. 

This First Quarter 2016 Progress Report (No. 19) covers the period of January 1, 2016 

through March 31, 2016. 
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The following briefly summarizes the work performed and data collected, problems 

encountered, project schedule, and estimated percent complete for a list of activities. 

1. Data Collected This Quarter 

The samples collected as part of Site investigation or monitoring activities during this quarter 

are discussed below. This data will be presented to the EPA in the Corrective Measures 

Implementation Work Plan, except as noted below.  

1.1 Storm Sewer Water Samples 

In February, Arcadis conducted Outfall 005 sampling to evaluate the potential 

groundwater/surface water interface (GSI) pathway for the discharge of water to the Flint 

River. A total of two samples were collected along the Outfall 005 storm sewer and submitted 

for laboratory analysis of volatile organic compounds (VOCs), arsenic, and selenium.  

Also, as required per Part 1, Section A 2 in the current National Pollution Discharge 

Elimination System (NPDES) Permit No. MI0001597, weekly composite samples were 

collected from Monitoring Point 003A. This data will be included in the 2016 Yearly Pollutant 

Minimization Plan (PMP) for PCBs report, which will submitted to the Michigan Department 

of Environmental Quality (MDEQ) as required in the NPDES permit.    

1.2 Groundwater Samples 

In February, Arcadis collected two groundwater samples to delineate GSI impacts at the 

Southend of the Site. One sample was submitted for laboratory analysis of semi-volatile 

organic compounds (SVOCs) and one sample was submitted for analysis of arsenic and lead.  

 
2. Work Performed This Quarter 

Attachments 1, 2, and 3 present the monthly Site progress reports for January, February, 

and March that document the work performed this quarter. 
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3. Problems Encountered 

No problems were encountered. 

4. Project Schedule – Near-Term Milestone Activities Anticipated During the 
Next Quarter  

A projected field work schedule for the second and third quarter of 2016 is included in 

Attachment 4.  

4.1 Routine Work 

Task 1  Outfall 003/004 Oil Removal Systems 

• Continue OMM inspections of system.  

• Continue semi-annual inspection of the Leith Street retaining wall. 

Task 6 Maintain Booms on Outfalls 

• Continue to perform inspections and maintenance (as necessary) of Outfalls 
002, 003, 004, and 005.  Dispose of waste as necessary. 

• Continue to perform inspections of Oil Interceptor #2. 

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

• Continue to participate in regulatory agency calls. 

• Prepare Quarterly Report for submittal to EPA. 

• Generate Monthly Reports for submittal to EPA. 

Task 17 Compliance 

• Continue Outfall 003A weekly sample collection. 

• Continue quarterly P-trap inspections. 

• Continue semi-annual SWPPP inspections. 

Task 19 Remedy Design, Implementation and OM&M 

• Continue OM&M phase of Outfall 002 passive recovery trench. 
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4.2 Non-Routine Work 

Task 1  Outfall 003/004 Oil Removal Systems 

• Complete the annual cleaning and maintenance for Outfall 003/004 System.  

• Performed line jet cleaning of 003/004 system. 

Task 2  LNAPL Investigation 

• Complete additional Supplemental Corrective Measures Investigation (SCMI) 
activities at select areas of interest (AOIs). 

• Continue transmissivity investigation and evaluation. 

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

• Finalize the AOI-36-1/36-2 multi-phase extraction (MPE) pilot testing summary 
memo. 

• Continue vapor intrusion investigations.  

Task 7  Enhanced Groundwater Monitoring 

• Complete additional GSI and 1, 4-Dioxane investigation. 

• Complete 2015 Annual Groundwater Sampling Report including proposing the 
2016 groundwater sampling plan. 

Task 8 NPDES PLUS Monitoring 

• Continue evaluation of Outfall 004/Outfall 013 storm sewer combined 
discharge. 

Task 19 Remedy Design, Implementation and OM&M 

• Terminate all permits associated with the AOI-09B MPE system. 

• Continue the Outfall 004 boom study. 

• Continue the evaluation of Outfall 003 reroute remedy options. 

• Continue coordinating the design of the downstream Outfall 004 infiltration 
elimination options. 
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5. Estimated Percent Complete 

Task 1  Outfall 003/004 Oil Removal Systems 
• Outfall 003/004 Oil removal System OM&M – Ongoing 

Task 2  LNAPL Investigation 

• LNAPL LIF Investigations – 100% 

• Southend Natural Source Zone Depletion Study – 100% 

• Southend Transmissivity Testing – 100% 

• Northend Natural Source Zone Depletion Study – 90% 

• Northend Transmissivity Testing – 85% 

• Additional LNAPL Investigation – 85% 

 

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

• LNAPL Bench Scale Testing – 25%  

• LNAPL Pilot Scale Testing – 66% 

Task 7 Enhanced Groundwater Monitoring 

• Groundwater Monitoring – Ongoing 

Task 8 NPDES PLUS Monitoring 

• NPDES PLUS Monitoring – Ongoing 

Task 9   RCRA Closures, Well Abandonment, Restrictive Covenants,  
    Resolve UST Issues 

• Northend RCRA WMU Closures – 90% 

• Southend RCRA WMU Closures – 90% 

• Northend Restrictive Covenant – 0% 

• Southend Restrictive Covenant – 90% 

• Monitoring Well Abandonments – 5% 

• UST Issue Resolution – 100% 

Task 10  Maintain Select Surface Covers 

• Maintain Select Surface Covers – Ongoing  
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• Installation of Additional Surface Cover – Southend – 80% 

Task 11 Lead Soil Removal 

• Lead Soil Removal – 100% 

• Northern Parcel Investigation – 100% 

• Northern Parcel Soil Removal – 100% 

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

• RFI Phase I Report - 100% 

• RFI Phase II Report - 100% 

• Human Health Exposure Control EI Report - 100% 

• CA 750 Report - 100% 

• Revised Corrective Measures Proposal (CMP), May 1, 2008 – 100% 

• Revised CMP Addendum No. 1 – 100% 

• Southend Corrective Measures Implementation (CMI) Work Plan – 100% 

• Revised CMP Addendum No. 2 – Northend and Site-wide Groundwater -
 100% 

• Revised CMP Addendum No. 2-1 – Response to EPA Comments - 100%  

• 2012 CMI Annual Report – 100% 

• 2013 CMI Annual Report – 100% 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

• Outfall 002 Storm Sewer Evaluation - 100% 

• Outfall 003 Storm Sewer Evaluation – 65% 

• Outfall 004 Re-route Phase I – Re-route Outfall 004 into Outfall 013 - 100% 

• Outfall 004 Re-route Phase II – Bulkhead Installation – 15% 

• Outfall 005 Storm Sewer Evaluation – 100% 

• Outfall 002 Final Measure Implementation– 90% 

• Outfall 003 Final Measure Implementation – 30% 

• Outfall 005 Final Measure Implementation – 90% 

• Outfall 007 Final Measure Implementation – 100% 
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Task 14 Address 15 Areas of Subsurface LNAPL 

• Address 15 Areas of LNAPL – 7% 

• AOI 09-B System Design, Permitting, and Construction – 100% 

Task 15  LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

• LNAPL Recovery OM&M – 40% 

• Secondary LNAPL Remediation – 0% 

6. Budget Status 

• 2016 Budget – The 2016 Budget Request was approved by the EPA on 
December 17, 2015. 

 
If you have any questions, please contact me. 
 
Sincerely, 
Arcadis of Michigan, LLC 

 
 
 

Micki Maki 
Project Manager 
Copies: 

Peter Quackenbush, Michigan Department of Environmental Quality, (via email) 
William Yocum, Michigan Department of Environmental Quality (via email) 
Flint Public Library 
Grant Trigger, RACER Trust (via email) 
Dave Favero, RACER Trust (via email) 
Attachments:  

Attachment 1 – January 2016 Project Update - RACER Buick City Site 
Attachment 2 – February 2016 Project Update - RACER Buick City Site  
Attachment 3 – March 2016 Project Update - RACER Buick City Site 
Attachment 4 – RACER Buick City Field Schedule –2nd Quarter 2016 and 3rd 
Quarter 2016. 
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Attachment 1 

January 2016 Project Update 



 

Arcadis of Michigan, LLC 

28550 Cabot Drive 

Suite 500 

Novi 

Michigan 48377 

Tel 248 994 2240 

Fax 248 994 2241 

 

  

 

MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Christi Kiker, ARCADIS 

From:  

Micki Maki 

 

 

Date: Arcadis Project No.: 

February 19, 2016 B0064410.2016 01202 

Subject:  

January 2016 Project Update - RACER Buick City Site, Flint, Michigan 

 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this January 2016 Project Update to provide a brief summary of work performed at the Buick 
City Site (the Site) from January 1, 2016 through January 31, 2016.  

 

Non-Routine Work 

Task 1 - Outfall 003/004 Oil Removal Systems 

• Coordinated annual cleaning efforts for Annual 003/004 maintenance event. 

Task 2 - LNAPL Investigation 

• Reviewed the results of the SCMI investigation and prepare data summary tables. 

Task 3 - LNAPL Recovery Bench and Field-Scale Pilot Testing 

• Reviewed the results of the vapor intrusion investigation and prepare data summary tables. 

Task 7 – Annual Groundwater Monitoring Event 

• Completed the evaluation of 2015 groundwater data for Notice of Migration preparation. 
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• Began evaluation of VOC and 1, 4-Dioxane mass flux transect data. 

Task 8 - NPDES Plus Monitoring 

• Began preparing summary of data from Outfall 013 sampling events. 

• Began evaluation of Factory 84 groundwater data for a mixing zone determination.  

Task 12 – Agency Coordination/Negotiation, Reporting and Project Management 

• Submitted the 4th Quarterly EPA memo to EPA. 

• Performed an annual review of the Health and Safety Plan.  

Task 17 – Compliance 

• Continued revisions of SWPPP text and figures for SWPPP memo and correspondence.  

Task 19 – Remedy Design, Implementation and OM&M 

• Continued coordinating design of Outfall 004 storm sewer downgradient remedy.  

• Continued design of Outfall 003 reroute options. Began drafting Outfall Bulkhead Summary 

Memo. 

Routine OMM Work 

Task 1 - Outfall 003/004 Oil Removal Systems 

• Continued OMM activities on the 003/004 system. Activities included inspection of the 003/004 

interceptor, weekly gauging, and weekly sampling. Inspections are being performed once per 

week to ensure that the system is running properly and to determine if any system modifications 

are warranted to optimize system performance. 

Task 6 - Maintain Booms on Outfalls 

• Completed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005. 

Inspections of the outfalls were performed once per week, prior to forecasted rain events, and 

following rain events to ensure booms were functioning properly and identify when maintenance 

events were necessary. 

• Completed weekly inspections at Oil Interceptor #2 to ensure that the booms are in good order 

and identify when maintenance events are necessary.  
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Task 12 – Agency Coordination/Negotiation, Reporting and Project Management 

• Generated December monthly EPA summary memo. 

Task 17 – Outfall 003A Weekly Sampling 

• Collected weekly NPDES permit samples from the Outfall 003A monitoring point.  

• Began drafting the December 2015 DEQ monthly report for NPDES monitoring locations. 

Task 19 – Remedy Design, Implementation and OM&M 

• Generated and submitted the January monthly POTW report to the City of Flint and January 

monthly air report to MDEQ for the AOI 09-B system.    

• Performed the 002 trench inspection. 
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Attachment 2 

February 2016 Project Update 



 

Arcadis of Michigan, LLC 

28550 Cabot Drive 

Suite 500 

Novi 

Michigan 48377 

Tel 248 994 2240 

Fax 248 994 2241 

 

  

 

MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Christi Kiker, ARCADIS 

From:  

Micki Maki 

 

 

Date: Arcadis Project No.: 

March 28, 2016 B0064410.2016 

Subject:  

February 2016 Project Update - RACER Buick City Site, Flint, Michigan 

 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this January 2016 Project Update to provide a brief summary of work performed at the Buick 
City Site (the Site) from February 1, 2016 through February 29, 2016.  

 

Non-Routine Work 

Task 1 - Outfall 003/004 Oil Removal Systems 

• Evaluated waste disposal options for Annual 003/004 maintenance event. 

Task 2 - LNAPL Investigation 

• Finalized boring logs from LNAPL transmissivity testing events.  

• Began coordinating for LNAPL transmissivity testing events. 

• Began compiling Summary of Site investigation history from 2011 to RACER. 

• Prepared an updated Remedy Recommendation Report with addenda and submitted to the EPA. 
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Task 3 - LNAPL Recovery Bench and Field-Scale Pilot Testing 

• Finalized boring logs from vapor intrusion investigations. 

• Began finalizing the draft of the MPE pilot testing summary memo. 

Task 7 – Annual Groundwater Monitoring Event 

• Drafted and submitted notices of migration to RACER. 

• Began development of the 2015 Annual Groundwater Report. 

• Continued evaluation of VOC and 1,4-Dioxane mass flux transect data.  

• Coordinated future groundwater sampling in associated with 1,4-Dioxane investigation. 

Task 8 - NPDES Plus Monitoring 

• Began preparing the mixing zone determination for arsenic at the Factory 84 Area. 

Task 12 – Agency Coordination/Negotiation, Reporting and Project Management 

• Conducted meeting with the EPA.  

• Began drafting 2016 Bulkhead Summary Memo. 

Task 17 – Compliance 

• Continued revisions of SWPPP text and figures for SWPPP memo and correspondence.  

• Began yearly trend reporting and PMP reporting. 

Task 19 – Remedy Design, Implementation and OM&M 

• Continued coordinating design of Outfall 004 storm sewer downgradient remedy by completing a 

boom study of the targeted area.  

• Submitted Annual Significant Non-Domestic User Report to the City of Flint.  

• Completed evaluation of Outfall 003 reroute options from hydraulics perspective.  

Routine OMM Work 

Task 1 - Outfall 003/004 Oil Removal Systems 

• Continued OMM activities on the 003/004 system. Activities included inspection of the 003/004 

interceptor, weekly gauging, and weekly sampling. Inspections are being performed once per 
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week to ensure that the system is running properly and to determine if any system modifications 

are warranted to optimize system performance. 

 

Task 6 - Maintain Booms on Outfalls 

• Completed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005. 

Inspections of the outfalls were performed once per week, prior to forecasted rain events, and 

following rain events to ensure booms were functioning properly and identify when maintenance 

events were necessary. 

• Completed weekly inspections at Oil Interceptor #2 to ensure that the booms are in good order 

and identify when maintenance events are necessary.  

Task 12 – Agency Coordination/Negotiation, Reporting and Project Management 

• Generated January Monthly EPA Summary Memo. 

Task 17 – Outfall 003A Weekly Sampling 

• Collected weekly NPDES permit samples from the Outfall 003A monitoring point.  

Task 19 – Remedy Design, Implementation and OM&M 

• Generated and submitted the January Monthly POTW Report to the City of Flint and January 

Monthly Air Report to MDEQ for the AOI 09-B system.    

• Performed the 002 trench inspection. 
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Attachment 3 

March 2016 Project Update



 

Arcadis of Michigan, LLC 

28550 Cabot Drive 

Suite 500 

Novi 

Michigan 48377 

Tel 248 994 2240 

Fax 248 994 2241 

 

  

 

MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Christi Kiker, ARCADIS 

From:  

Micki Maki 

 

 

Date: Arcadis Project No.: 

April 12, 2016 B0064410.2016 

Subject:  

March 2016 Project Update - RACER Buick City Site, Flint, Michigan 

 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this March 2016 Project Update to provide a brief summary of work performed at the Buick City 
Site (the Site) from March 1, 2016 through March 31, 2016.  

 

Non-Routine Work 

Task 1 - Outfall 003/004 Oil Removal Systems 

• Evaluated waste disposal options for the Outfall 003/004 system annual maintenance event. 

Task 2 - LNAPL Investigation 

• Performed LNAPL transmissivity testing at 16 monitoring wells located in the Northend of the Site. 

• Began evaluation of LNAPL transmissivity testing data. 

• Complied PCB delineation investigation information for review. 

Task 3 - LNAPL Recovery Bench and Field-Scale Pilot Testing 

• Continued drafting the AOI-36-1/36-2 MPE pilot testing summary memo. 
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Task 7 – Annual Groundwater Monitoring Event 

• Continued preparing the 2015 Annual Groundwater Report. 

• Began preparation for future 1,4-Dioxane investigation. 

Task 8 - NPDES Plus Monitoring 

• Began preparing an NPMP Summary Memo to transmit data to the MDEQ 

• Began preparing for Outfall 013 sampling event. 

• Finalized summary memo of Outfall 001 storm sewer data. 

• Continued preparation of the draft Factory 84 mixing zone determination. 

Task 12 – Agency Coordination/Negotiation, Reporting and Project Management 

• Continued drafting 2016 Bulkhead Summary Memo. 

Task 17 – Compliance 

• Completed revisions of text and figures for SWPPP.  

• Submitted draft NPDEs Yearly Trend Monitoring Report and Pollution Minimization Program 

report to RACER. 

Task 19 – Remedy Design, Implementation and OM&M 

• Continued coordinating design of Outfall 004 storm sewer downgradient remedy by completing a 

boom study of the targeted area.  

• Continued evaluation of the Outfall 003 storm sewer reroute. 

 

Routine OMM Work 

Task 1 - Outfall 003/004 Oil Removal Systems 

• Continued OMM activities on the 003/004 system. Activities included inspection of the 003/004 

interceptor, weekly gauging, and weekly sampling. Inspections are being performed once per 

week to ensure that the system is running properly and to determine if any system modifications 

are warranted to optimize system performance. 
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Task 6 - Maintain Booms on Outfalls 

• Completed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005. 

Inspections of the outfalls were performed once per week, prior to forecasted rain events, and 

following rain events to ensure booms were functioning properly and identify when maintenance 

events were necessary. 

• Completed weekly inspections at Oil Interceptor #2 to ensure that the booms are in good order 

and identify when maintenance events are necessary.  

Task 12 – Agency Coordination/Negotiation, Reporting and Project Management 

• Generated February Monthly EPA Summary Memo. 

Task 17 – Outfall 003A Weekly Sampling 

• Collected weekly NPDES permit samples from the Outfall 003A monitoring point.  

Task 19 – Remedy Design, Implementation and OM&M 

• Generated and submitted the February Monthly POTW Report and permit termination request to 

the City of Flint and February Monthly Air Report and notice for void of permit to MDEQ for the 

AOI 09-B system.    

• Performed the 002 trench inspection. 
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Attachment 4 

RACER Trust Buick City 

FIeld Schedule 2nd 

Quarter and 3rd Quarter 

2016



ID Task Name Duration Start Finish Predece

1
2 Task 1 ‐ Outfall 003/004 Oil Removal Systems 131 days Fri 4/1/16 Fri 9/30/16

3 Outfall 003/004 System OMM 131 days Fri 4/1/16 Fri 9/30/16
4 Annual Outfall 003/004 System Maintenance 2016 Event 30 days Mon 5/16/16 Fri 6/24/16
5
6 Task 2 ‐ Supplemental Investigations 131 days Fri 4/1/16 Fri 9/30/16

7 Plan and execute Supplemental Corrective Measures 
Implementation (SCMI) Activities

131 days Fri 4/1/16 Fri 9/30/16

8 Evaluate, Plan, and Execute LNAPL Transmissivity activities 131 days Fri 4/1/16 Fri 9/30/16
9
10 Task 3 ‐ LNAPL Recovery Bench and Field Scale Pilot

Testing
109 days Fri 4/1/16 Wed 8/31/16

11 Vapor Intrusion Investigation 109 days Fri 4/1/16 Wed 8/31/16
12
13 Task 6 ‐ Maintain Booms on Outfalls 131 days Fri 4/1/16 Fri 9/30/16

14 Standard OMM 131 days Fri 4/1/16 Fri 9/30/16
15 Oil Interceptor #2 Maintenance 131 days Fri 4/1/16 Fri 9/30/16
16
17 Task 7 ‐ Enhanced Groundwater Monitoring 131 days Fri 4/1/16 Fri 9/30/16

18 1,4 Dioxane Investigation 131 days Fri 4/1/16 Fri 9/30/16
19
20 Task 8 ‐ NPDES Plus Monitoring 131 days Fri 4/1/16 Fri 9/30/16

21 Mercury Investigation 131 days Fri 4/1/16 Fri 9/30/16
22
23 Metals Investigation 131 days Fri 4/1/16 Fri 9/30/16
24
25 Outfall 013 evaluation 30 days Mon 4/11/16 Fri 5/20/16
26
27 Task 12 ‐ Agency Coordination/Negoitiation, 

Reporting, Project Management
131 days Fri 4/1/16 Fri 9/30/16

28 Agency Meetings and Negotiations 131 days Fri 4/1/16 Fri 9/30/16
29 Project Management and Administration 131 days Fri 4/1/16 Fri 9/30/16
30 Reporting 22 days Thu 9/1/16 Fri 9/30/16
31 Final Decision Issued by EPA 1 day Thu 9/1/16 Thu 9/1/16
32 CMI Work Plan 21 days Fri 9/2/16 Fri 9/30/16 31
33
34 Task 17 ‐ Compliance 131 days Fri 4/1/16 Fri 9/30/16

35 Outfall 003A Weekly Sampling and eDMR's 131 days Fri 4/1/16 Fri 9/30/16
36 SWPPP annual review and Inspections 131 days Fri 4/1/16 Fri 9/30/16
37 Yearly Trend Monitoring and PMP 31 days Fri 4/1/16 Fri 5/13/16
38
39 Task 18 ‐ Addressing Soil Impacts 55 days Wed 6/15/16 Tue 8/30/16

40 Surface Cover Inspections 1 day Wed 6/15/16 Wed 6/15/16
41 2016 Annual Inspection 1 day Wed 6/15/16 Wed 6/15/16
42
43 Surface Cover Installations 22 days Mon 8/1/16 Tue 8/30/16
44 Remedy Implementation 22 days Mon 8/1/16 Tue 8/30/16
45
46 Task 19 ‐ Remedy Design, Implementation, and 

OM&M
131 days? Fri 4/1/16 Fri 9/30/16

47 Outfall 004 Reroute Phase 2 90 days Fri 4/1/16 Thu 8/4/16
48 Outfall 004 Reroute Phase 2 Design 90 days Fri 4/1/16 Thu 8/4/16
49
50 AOI 36‐1/36‐2 Remedy 90 days? Fri 4/1/16 Thu 8/4/16
51 Remedy Evaluation 90 days Fri 4/1/16 Thu 8/4/16
52
53 Outfall 003 Reroute  100 days Fri 4/1/16 Thu 8/18/16
54 Outfall 003 Reroute Design 100 days Fri 4/1/16 Thu 8/18/16
55
56 Targeted Excavations 86 days Fri 4/1/16 Fri 7/29/16
57 Targeted Excavation Design and EPA Approvals 86 days Fri 4/1/16 Fri 7/29/16
58
59 Remedy Design and Implementation 131 days Fri 4/1/16 Fri 9/30/16
60
61 MPE system OM&M 131 days Fri 4/1/16 Fri 9/30/16
62
63 Outfall 002 Passive Recovery Trench OM&M 131 days Fri 4/1/16 Fri 9/30/16

3/27 4/3 4/10 4/17 4/24 5/1 5/8 5/15 5/22 5/29 6/5 6/12 6/19 6/26 7/3 7/10 7/17 7/24 7/31 8/7 8/14 8/21 8/28 9/4 9/11 9/18 9/25
April May June July August September

RACER Buick City EPA Quarterly Report #19
Schedule ‐ 2016 Q2 and Q3 
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